



**FACULTY OF ENGINEERING AND TECHNOLOGY**  
**DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING**  
**ARTIFICIAL INTELLIGENCE AND MACHINE LEARNING**

**PCL Attendance**

Team No. : CoEPCL - 10106

Project Title : PhishGuard - Realtime Phishing URL Detection System

| Sl. No. | Date of the Meeting | Points Discussed                                                                   | Members Absent (Roll No) | Signature of the Mentor |
|---------|---------------------|------------------------------------------------------------------------------------|--------------------------|-------------------------|
| 1.      | 15/01/26            | Discussed system architecture workflow and implementation plan after project idea. |                          |                         |
| 2.      | 29/01/26            | collected phishing and legitimate URL datasets and performed preprocessing         |                          |                         |
| 3.      | 26/02/26            | Developed browser extension and integrated phishing alert system                   |                          | 12/02/26                |
| 4.      | 18/02/26            | Tested system performance using accuracy, precision recall                         |                          |                         |
| 5.      | 26/02/26            | Optimized runtime performance and reduced latency                                  |                          |                         |

|     |          |                                                                                 |  |                                                                                                   |
|-----|----------|---------------------------------------------------------------------------------|--|---------------------------------------------------------------------------------------------------|
| 6.  | 12/03/26 | Final review of implementation, report preparation and presentation discussion  |  |                |
| 7.  | 19/03/26 | Developed browser extension for real time URL analysis                          |  |                                                                                                   |
| 8.  | 27/03/26 | Reviewed project documentation                                                  |  |                                                                                                   |
| 9.  | 06/04/26 | Discussed character-level CNN model architecture and URL sequence               |  |                                                                                                   |
| 10. | 15/04/26 | Integrated sequence ensemble learning approach using weight voting              |  | <br>12/05/26 |
| 11. | 21/04/26 | Implemented <del>data</del> Random Forest & XG Boost model                      |  |                                                                                                   |
| 12. | 29/04/26 | Final review of implementation, report preparation and presentation discussion. |  |                                                                                                   |